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CAPITAL PROJECT STATUS UPDATE 

 

Holy Family Catholic School 
Three-room retrofit for child care. 
 
September 2022 Progress Summary: A request for additional funding for unique site 
costs and for approval to proceed to tender is being prepared for the Ministry of Education. 
Once approval is received the project will be tendered for construction.  
 
Anticipated Occupancy Date: December 20, 2023 
This date is subject to receipt of Ministry Approval to Proceed January 2023 
 
 
Upcoming Meetings/Milestones: Date: 

Next Meeting:    Construction Start-Up with Contractor TBD 

Latest Milestone Achieved:   Construction Documents 95% Dec 24, 2021 

Next Steps:         Request for Unique Site Cost Funding Oct 28, 2022  
(anticipated) 

Ministry of Education Approval to Proceed Jan 20, 2023  
(anticipated) 

  
 

Refer to www.tcdsb.org/GlossaryofTerms for a glossary of terms under Meetings and Milestones 
 
Visit the school web page for all status updates, design drawings and progress photos.  

https://www.tcdsb.org/schools/holyfamily/ChildCareCentre/Pages/default.aspx 
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