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CAPITAL PROJECT STATUS UPDATE 

 

St. Kevin Catholic School 
Three-room childcare addition and gym addition. 
 
September 2022 Progress Summary: Meetings with the Principal and architect to discuss 
the Gym and the site design requirements were held in June.  The architect has been 
developing contract documents over the summer.  A pre-tender cost estimate was received 
on Sept. 30 which will be followed by a request for Approval to Proceed to tender 
submission to the Ministry.  An LDC update meeting will be scheduled for early 
November. 
 
Anticipated Occupancy Date: January 6, 2025 
This date is subject to receipt of Ministry Approval to Proceed by February 2023. 
 
Upcoming Meetings/Milestones: Date: 

   Next Meeting:    Local Design Committee (LDC) Nov 1, 2022  
(anticipated) 

   Latest Milestone Achieved:   Pre-Tender Cost Estimate Sep 30, 2022 

   Next Steps:     Request for Ministry of Education Approval to Proceed Oct 31, 2022 
(anticipated)  

Construction Tender Issued Mar 1, 2023  
(anticipated) 

 
 

Refer to www.tcdsb.org/GlossaryofTerms for a glossary of terms under Meetings and Milestones 
 

Visit the school web page for all status updates, design drawings and progress photos.  
https://www.tcdsb.org/schools/stkevin/News/Pages/new-child-care-centre.aspx 
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