



CAPITAL PROJECT STATUS UPDATE

Bishop Allen Academy

Replacement secondary school for 1300 students.

September 2022 Progress Summary: Recent on-site and technical studies have uncovered issues related to the location of the top of the ravine that may impact the positioning of the future school building on the site. Additional studies are being completed for review with the Toronto and Region Conservation Authority (TRCA) to firmly establish this constraint. The Site Plan Approval Application cannot be made to the City of Toronto until there is resolution on this issue.

The consultant team continues to meet with school departments and Board staff to progress the internal building design.

Anticipated Occupancy Date: September 8, 2026

This date is subject to receipt of Ministry Approval to Proceed and Municipal Site Plan Approval by March 2024

Upcoming Meetings/Milestones:

Date:

<i>Next Meeting:</i>	Pre-application meeting- SPA	Oct 19, 2022
<i>Latest Milestone Achieved:</i>	Local Design Committee (2 rd)	Jun 21, 2022
<i>Next Steps:</i>	TRCA Final Response	Oct 12, 2022 (anticipated)
	School Departmental design meetings	Oct 18, 2022 (anticipated)

Refer to www.tcdsb.org/GlossaryofTerms for a glossary of terms under Meetings and Milestones

Visit the school web page for all status updates, design drawings and progress photos.

<https://www.tcdsb.org/schools/bishopallen/news/new-construction/Pages/default.aspx>