



June 8, 2017

St. Leo Catholic School  
165 Stanley Avenue,  
Toronto, ON  
M8V 1P1

St. Louis Catholic School  
11 Morgan Avenue  
Toronto, ON  
M8Y 2Z7

Attention: Lilian Ugrin, Principal

Attention: Michelle Devlin, Principal

**Re: St. Leo/St. Louis Catholic Schools Consolidation**  
**Status of the Capital Project for May 2017**

Capital Development continues to work on the development of a new school at the site of St. Leo Catholic School to consolidate the student populations of St. Leo and St. Louis Catholic schools. The status of the project is as follows:

- DTAH Architects presented a draft of the final feasibility study report to the two CSPC groups on May 25, 2017, at St. Leo CS. Based on feedback, an additional option is being investigated.
- There will be a presentation of the final study to parents in the fall of 2017.
- Surveyors have been retained to provide detailed site information.
- The Request for Proposal for architectural services for the new school will be issued to prequalified architects shortly.
- The first meeting of the Local Design Committee, comprising the school principal, parent and teacher representatives, the area superintendent and trustee, will take place in the fall. The school design process includes parent and school community meetings where there will be ample opportunity to discuss proposals, provide ideas, input and feedback as the design is being developed.

**Please share this information with your school community.** For updated information on the project please advise parents to check the Board website at

<https://www.tcdsb.org/schools/stleo/News/Pages/New-Construction.aspx>.

Yours truly,

Deborah Friesen, OAA, LEED AP  
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director, Planning & Facilities  
D. Yack, School Superintendent  
M. Lavrisa, Project Supervisor  
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy  
J. Yan, Sr. Coordinator, Communications  
C. Johnston, Trustee Services  
M. Puccetti, Superintendent of Facilities Services  
A. Andrachuk, Trustee  
M. Zlomislic, Sr. Manager of Capital Development  
A. Rashid, Senior Coordinator, Operations  
E. Szekeres Milne / A. Winterhoff - Communications