

March 30, 2017

St. Leo Catholic School
165 Stanley Avenue,
Toronto, ON
M8V 1P1

St. Louis Catholic School
11 Morgan Avenue
Toronto, ON
M8Y 2Z7

Attention: Lilian Ugrin, Principal

Attention: Michelle Devlin, Principal

Re: St. Leo/St. Louis Catholic Schools Consolidation
Status of the Capital Project for March 2017

Capital Development continues to work on the development of a new school at the site of St. Leo Catholic School to consolidate the student populations of St. Leo and St. Louis Catholic schools. The status of the project is as follows:

- On March 21, 2017, DTAH Architects lead a site design charrette that included members of the design committee. The ideas and proposed solutions for each of the potential site configurations that resulted from the charrette will be recorded in the feasibility study document.
- DTAH Architects will present the feasibility study, once completed, to a joint meeting of the Parent Councils for both schools;
- Responses to the Request for Qualifications for architectural firms have been evaluated and a short list of qualified consultants has been established. A Request for Proposal for architectural services for the new school will be issued to the shortlist following completion of the feasibility study.
- Senior staff continue to pursue all avenues of property acquisitions to expand the current land holdings for the new school facility.

Please share this information with your school community. For updated information on the project please advise parents to check the Board website at

<https://www.tcdsb.org/schools/stleo/News/Pages/New-Construction.aspx>.

Yours truly,

Deborah Friesen, OAA, LEED AP
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director, Planning & Facilities
D. Yack, School Superintendent
M. Lavrisa, Project Supervisor
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
J. Yan, Sr. Coordinator, Communications
C. Johnston, Trustee Services
M. Puccetti, Superintendent of Facilities Services
A. Andrachuk, Trustee
M. Zlomislic, Sr. Manager of Capital Development
A. Rashid, Senior Coordinator, Operations
E. Szekeres Milne / A. Winterhoff - Communications