



September 25, 2018

St. Leo Catholic School
165 Stanley Avenue,
Toronto, ON
M8V 1P1

St. Louis Catholic School
11 Morgan Avenue
Toronto, ON
M8Y 2Z7

Attention: Lillian Ugrin, Principal

Attention: Michelle Devlin, Principal

Re: St. Leo/St. Louis Catholic Schools Consolidation
Status of the Capital Project for September 2018

The Board's Capital Development Department continues to work on the development of a new school at the site of St. Leo Catholic School. The status of the project is as follows:

- The Board staff received preliminary approval to include the partial use of the TDSB lands to the south of the St. Leo property, the site layout has been adjusted to reflect the extent of 'easement' on the neighbouring property; This proposal requires final approval from the TDSB;
- Preliminary discussions with the City Planners will occur in September in anticipation of a Site Plan Approval submission in November;
- A meeting with the LDC shall be organized in early October to provide the community with an update;
- The tentative preliminary schedule for the project remains unchanged from the update letter issued June 12, 2018 with the occupancy of the new school anticipated for September 2021.

Please share this information with your school community. For updated information on the project parents may also check the Board website at:

<https://www.tcdsb.org/schools/stleo/News/Pages/New-Construction.aspx>

A copy of the feasibility study final report will also be posted on the website.

Yours truly,

Milka Zlomislic, *B.E.S., B.Arch, OAA, LEED AP*
(Acting) Senior Coordinator of Capital Development

Copy: T. Robins, Acting Associate Director, Facilities and Stewardship
D. Friesen, Acting Executive Superintendent of Facilities Services
B. Leporati, Sr. Manager, Planning & Admissions
S. Sederavicius, Acting Sr. Manager of Capital Development
E. Szekeres Milne, Communications
A. Winterhoff, Communications
J. Yan, Sr. Coordinator, Communications
C. Marchetti, Acting Sr. Manager, Early Years
S. Campbell, Superintendent, Early Years

A. Della Mora, Executive Superintendent of Human Resources
K. Elgharbawy, Sr. Coordinator, Maintenance & Energy
A. Rashid, Sr. Coordinator, Operations
M. Iafate, Sr. Coordinator, Renewal
C. Giordano, Coordinator, Early Years
C. Johnston, Officer, Trustee Services
A. Andrachuk, Trustee Ward 2
P. Keyes, Superintendent of Education, Area 2
M. Lavrisa, Project Supervisor