



February 2, 2015

St. Paschal Baylon Catholic School  
15 Paschal Court  
Willowdale, ON  
M2M 1X6

Attention: Sally Rivers, Principal

**Re: St. Paschal Baylon Catholic School – Expanded Addition**  
**Status of the Project – January 2015**

Renovations to the existing school for full day kindergarten classrooms are complete and occupied.

The Capital Development continues to work on the expanded addition for St. Paschal Baylon that includes 17 new classrooms, gymnasium, general office, library and site improvements.

Renovations to the existing school, if required will be undertaken either during the summer when the addition is nearing completion or after the addition is occupied. The status of the project is:

- We received the first comments from City of Toronto, site plan approval process (SPA);
- Consultants are preparing second submission for SPA in response to City's comments;
- Cost estimate based on revised SPA submission is underway for Ministry approval;
- Staff will be meeting with the Ministry to address the inclusion of the gymnasium in the project, since the inclusion of non-instructional spaces (gym and administration) does not appear to be accommodated in the Ministry benchmarks for Additions to Schools;
- Award of tender for the construction of the expanded addition requires Ministry approval, an approved SPA, building permit and Board approval of the tender;
- Students will be relocated from the portables into the addition, when the construction is complete and ready for occupancy.

Please feel free to share this information with your school community. Check the TCDSB website for this information and other information on capital projects.

Yours truly,

Virginia Barton,  
Senior Coordinator, Capital Development

Copy: A. Sangiorgio, Associate Director - Planning & Facilities  
M. Puccetti, Superintendent of Facilities Services  
J. Shain, School Superintendent  
M. Rizzo, Trustee  
P. Nynkowski, Project Supervisor  
J. Yan, Sr. Coordinator – Communications  
E. Szekeres Milne / A. Liang - Communications