



April 12, 2018

St. Leo Catholic School  
165 Stanley Avenue,  
Toronto, ON  
M8V 1P1

St. Louis Catholic School  
11 Morgan Avenue  
Toronto, ON  
M8Y 2Z7

Attention: Lillian Ugrin, Principal

Attention: Michelle Devlin, Principal

**Re: St. Leo/St. Louis Catholic Schools Consolidation**  
**Status of the Capital Project for March 2018**

The Board's Capital Development Department continues to work on the development of a new school at the site of St. Leo Catholic School. The status of the project is as follows:

- On March 8, 2018, the Board approved the appointment of Kohn Shnier Architects to design the new school;
- A school community meeting to introduce the architect and review the feasibility study took place in the evening of March 21, 2018 at St. Leo Catholic School. The architects provided questionnaires that went out to the community for their feedback about what they like and don't like about the existing school and aspirations for the new school;
- The architects have begun preliminary layouts of the site and buildings and the heritage review is underway.
- The tentative preliminary schedule for the project remains unchanged from the update letter issued January 12, 2018 with the occupancy of the new school anticipated for September 2021;

**Please share this information with your school community.** For updated information on the project parents may also check the Board website at:

<https://www.tcdsb.org/schools/stleo/News/Pages/New-Construction.aspx>

**A copy of the feasibility study final report will also be posted on the website.**

Yours truly,

Deborah Friesen, OAA, LEED AP  
Senior Coordinator, Capital Development

Copy:	J. Volek, Acting Comptroller, Planning & Development	A. Andrachuk, Trustee
	M. Puccetti, Acting Associate Director, Planning & Facilities	D. Yack, School Superintendent
	M. Zlomislic, Senior Manager, Capital Development	M. Lavrisa, Project Supervisor
	K. Elgharbawy, Senior Coordinator, Maintenance & Energy	A. Rashid, Senior Coordinator, Operations
	J. Yan, Senior Coordinator, Communications	E. Szekeres Milne/A. Winterhoff, Communications
	C. Johnston, Trustee Services	M. Rodrigues-Wright, Sr. Manager, Child Care Services
	K. Malcolm, Superintendent, Early Learning	C. Marchetti, Coordinator, Community Relations
	A. Grbic, Community Relations, PFLC Programs	